
 Project Status Report: Enterprise Security Project

Enterprise Tess Layman

Enterprise Security Project is 

intended to protect the State's data. 

Sensitive data will be encrypted at 

rest and in flight and database 

auditing will be implemented.

Green 5/15/2013

Agency / Client Project Manager Project description

Project 

Performance 

Status

As Of Date

Project Key Milestones

Audit login/logout - DHS 4/30/2013 4/30/2013 4/30/2013 GREEN

Database firewall - DHS 6/28/2013 6/28/2013 � GREEN

Agency data encryption at rest 6/30/2013 6/30/2013 � GREEN

Audit database actibity - DHS 8/30/2013 8/30/2013 � GREEN

Audit login/logout - all others 8/30/2013 8/30/2013 � GREEN

Database firewall - all others 9/2/2013 9/2/2013 � GREEN

Audit database activity - all others 9/17/2013 9/17/2013 � GREEN

Agency data encription in flight 9/30/2013 9/30/2013 � GREEN

Closeout 9/30/2013 9/30/2013 � GREEN

Key Milestone Baseline Finish Revised Finish Actual Finish Status

Project Budget / Cost

$2,000,000.00 $0.00

FY13 Budget $2,000,000.00. ITIF funds allotted to this 

project 

Zero Actual funds hae been spent as of 5/16/2013

Initial Budgeted Cost Actual Cost Comments

High Level Activity Status 

Currently evaluating Enterprise PM for coordination of all agency work on this project.

High Level Activity Status

5/20/2013
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